

## Table of Contents

### **PART ONE – Practice Common to All Disciplines**

<i>Section 1 – Basic Standards.....</i>	<i>3</i>
<i>Section 2 – Levels of the Estimate.....</i>	<i>7</i>
<i>Section 3 – Scope of Estimate.....</i>	<i>15</i>
<i>Section 4 – Estimating Process.....</i>	<i>19</i>
<i>Section 5 – Project Evaluation – Constructors.....</i>	<i>23</i>
<i>Section 6 – Project Evaluation – Value Engineering (VE).....</i>	<i>25</i>
<i>Section 7 – Bid Documents/Procurement.....</i>	<i>29</i>
<i>Section 8 – Checklists/Special Forms.....</i>	<i>31</i>
<i>Section 9 – Specification Review.....</i>	<i>55</i>
<i>Section 10 – Plan Review.....</i>	<i>59</i>
<i>Section 11 – Quantity Survey.....</i>	<i>61</i>
<i>Section 12 – Pricing/Summaries.....</i>	<i>65</i>
<i>Section 13 – Contingency and Allowance.....</i>	<i>73</i>
<i>Section 14 – Bid Day Procedures.....</i>	<i>77</i>
<i>Section 15 – Presentation.....</i>	<i>89</i>
<i>Section 16 – Post-Bid Procedures.....</i>	<i>93</i>
<i>Section 17 – Estimating Change Orders: Cost or Opportunity?.....</i>	<i>97</i>
<i>Section 18 – Handling Federal Claims and Change Orders.....</i>	<i>103</i>
<i>Section 19 – Legal Considerations in Construction.....</i>	<i>113</i>
<i>Section 20 – Building Information Modeling (BIM).....</i>	<i>123</i>
<i>Section 21 – Estimating for Green Buildings.....</i>	<i>133</i>

## **PART TWO – Practice Common to Specific Disciplines**

<b>Part Two Sub-Part 2A - MASTERFORMAT™ 2016</b> .....	<b>149</b>
<u>Introduction – Discipline-Specific Estimating Procedures</u> .....	<b>149</b>
<u>01 00 00 – General Requirements</u>	
01 00 00 – General Requirements .....	<b>151</b>
<u>02 00 00 – Existing Conditions</u>	
02 80 00 – Facility Remediation .....	<b>163</b>
<u>03 00 00 – Concrete</u>	
03 05 00 – Common Work Results for Concrete.....	<b>171</b>
03 10 00 – Concrete Forming and Accessories .....	<b>173</b>
03 20 00 – Concrete Reinforcing.....	<b>189</b>
03 30 00 – Cast-in-Place Concrete .....	<b>201</b>
03 41 00 – Plant – Precast Structural Concrete.....	<b>213</b>
03 47 13 – Tilt-up Concrete.....	<b>219</b>
<u>04 00 00 – Masonry</u>	
04 20 00 – Unit Masonry .....	<b>227</b>
04 21 00 – Clay Unit Masonry (Brick).....	<b>231</b>
<u>05 00 00 – Metals</u>	
05 12 00 – Structural Steel Framing.....	<b>235</b>
<u>06 00 00 – Wood, Plastics, and Composites</u>	
06 10 00 – Rough Carpentry (Wood Frame Construction).....	<b>251</b>
06 17 00 – Shop-Fabricated Structural Wood (Roof Trusses) .....	<b>259</b>
06 20 00 – Finish Carpentry.....	<b>265</b>
06 41 00 – Architectural Wood Casework.....	<b>273</b>
<u>07 00 00 – Thermal and Moisture Protection</u>	
07 01 50 – Estimating a Re-Roofing Project .....	<b>279</b>
07 10 00 – Dampproofing and Waterproofing .....	<b>281</b>
07 19 00 – Water Repellents.....	<b>289</b>
07 24 00 – Exterior Insulation and Finish Systems (EIFS).....	<b>293</b>
07 44 66 – Fiber-Reinforced Cementitious Panel .....	<b>301</b>
07 50 00 – Membrane Roofing.....	<b>313</b>
07 92 00 – Joint Sealants.....	<b>323</b>

<u>08 00 00 – Openings</u>	
08 10 00/08 20 00/08 70 00 – Doors, Frames, Hardware.....	329
08 30 00/08 44 00 – Storefront and Curtainwall Glazing .....	339
<u>09 00 00 – Finishes</u>	
09 20 00 – Drywall Partition.....	353
09 51 00 – Acoustical Ceilings.....	361
09 64 00 – Wood Flooring .....	365
<u>10 00 00 – Specialties</u>	
10 28 00 – Toilet, Bath, and Laundry Accessories .....	373
<u>Mechanical Estimate</u>	
14 20 00 – Elevators.....	391
<u>21 00 00 – Fire Suppression</u>	
21 00 00 – Fire Suppression System.....	397
<u>23 00 00 – Heating, Ventilation, and Air Conditioning</u>	
23 33 00 – Ductwork.....	413
<u>25 00 00 – Integrated Automation Systems</u>	
Estimating Basic Integrated Automation Systems .....	423
<u>26 00 00 – Electrical</u>	
26 10 00 – Medium-Voltage Electrical Distribution – Conductors .....	433
26 10 00 – Medium-Voltage Electrical Distribution – Switchgear EDC .....	453
26 30 00 – Facility Electrical Power Generating and Storing Equipment .....	463
<u>27 00 00 – Electrical Communications Systems</u>	
Estimating Basic Electrical Communications Systems .....	473
<u>28 00 00 – Electronic Safety and Security</u>	
28 20 00 – Electronic Surveillance – Example 1.....	481
28 20 00 – Electronic Surveillance – Example 2.....	491
28 30 00 – Fire Alarm Systems .....	499
<u>31 00 00 – Earthwork</u>	
31 22 00 – Grading.....	505
31 23 16.13 – Excavation and Fill – Trenching.....	509
31 51 13 – Excavation Support and Protection – Soil Nailing for Bank Stabilization.....	513
<u>31 00 00 – Earthwork (Continued)</u>	
31 63 16 – Bored Piles – Auger Cast Grout Piles.....	527
31 63 26 – Bored Piles – Drilled Caissons.....	533

<u>32 00 00 – Exterior Improvements</u>	
32 10 00 – Sidewalks .....	539
32 13 00 – Rigid Pavement.....	543
32 16 13 – Concrete Curbs and Gutters .....	547
<u>33 00 00 – Utilities</u>	
33 30 00 – Sanitary Sewerage.....	551
<u>40 00 00 – Process Integration</u>	
40 20 00 – Liquid Process Piping .....	565
<u>45 00 00 – Industry-Specific Manufacturing Equipment</u>	
45 11 00 – Oil and Gas Extracting Equipment .....	587
<b>Part Two Sub-Part 2B – Conceptual Estimating Samples</b>	
<b>Utilizing UNIFORMAT II</b> .....	649
A-G – How to Prepare a Conceptual Estimate for a Fire Station .....	619
G – Estimating Site Work for 60,000 SF Building.....	641
<b>PART THREE – Professional Estimating Service Examples</b> .....	657
<b>PART FOUR – Code of Ethics</b> .....	675
<b>PART FIVE – Reference Sources</b> .....	681
<b>PART SIX – ASPE Professional Estimator Certification</b> .....	687
<b>PART SEVEN – Conversion Tables</b> .....	691
<b>PART EIGHT – Glossary</b> .....	705
<b>PART NINE – Index</b> .....	813