Tampa Hillsborough Expressway Authority

FTBA

2/7/2019
Twiggs Street Improvements

**Project Overview**

DB project to add a WB lane between Meridian Avenue and Nebraska Avenue

**Estimated DB Cost**

- $1M
DB Procurement: February/March 2020
East Selmon Improvements

- PD&E Study Area
East Selmon- DB Phase 1

Estimated DB Cost- $143M
Phase 1 DB Procurement: Summer/Fall 2021
East Selmon Improvements

- Future DB Phases

Estimated DB Cost - $125M
East Selmon Improvements

- Future DB Phases

Estimated DB Cost-$147M
Whiting Street Improvements

Project Overview

Extend Whiting Street east to Meridian Avenue including EB Selmon exit ramp reconfigurations

• DB Project:

• Construct recommendation improvements from SEIR
Whiting Street Improvements

Project Overview

Extend Whiting Street east to Meridian Avenue including EB Selmon exit ramp reconfigurations

Estimated DB Cost-$18M
Public Meetings: 2021

DB Procurement: 2021/2022

Schedule
Selmon Expressway South Capacity Project

Project Overview

Selmon Expressway from Selmon West Extension to Whiting Street

PEIR:
- PD&E study will be conducted as a PEIR
- No state or federal funds
- Follow procedures and requirements set forth in FDOT PD&E manual

Estimated DB Cost- $200M+
PIER: February, 2019 – February, 2021
Public Meetings: December, 2020
DB Procurement: 2022
Other Minor Projects

- Miscellaneous Ramp Resurfacing
- Enhancements to Selmon Greenway
- Miscellaneous Lighting Upgrades
- Miscellaneous Signage Upgrades
- South Gandy Park Improvements
Questions?