

Update on diffuse glazing ILC

Jacob Jonsson, LBNL

Diffuse glazing TG



Schedule reminder

- Sample selection done by 5/18
- Participant head count by 5/18
- Sample manufacturing done by 7/31
- Preliminary characterization at ISE/LBNL 8/31
- Samples shipped 9/15
- Participants measure and report 11/15
- Preliminary report 12/20



Status as of 8/28

- Preliminary characterization more complex than initially expected
 - We wanted to be sure to separate between variation over the surface of one sample and variation between samples
 - Balance work effort vs information requirement
- Extra manpower at LBNL delayed
- Still aiming at preliminary report before the end of the year so that CGDB v16 will incorporate diffuse glazing data

