



2019 VACANT LOT MAINTENANCE SCHEDULE

Vacant Lot Property Owners who have opted out of the POA 2019 Vacant Lot Maintenance Program must have their vacant lot maintained per the Vacant Lot Maintenance Policy. If your lot has not been mowed and maintained and is showing similar vegetation heights as the other vacant lots in the area, has major tree or debris fall such as limbs, large amounts of pine cones or is in need of weed removal when the vacant lot maintenance crew is in your neighborhood at the phase scheduled dates and times below, your lot will be maintained and you will be billed accordingly (\$100.00 per phase maintenance). Please review the detailed program information and the schedule below.

The POA Contractor Schedule for the 2019 Vacant Lot Maintenance Program is specified below:

<u>Phase 1</u>	Phase 1 - Week 1, 2	4/01/19 – 4/12/19	South of Polly Gully Bridge
	Phase 1 - Week 3	4/15/19 – 4/19/19	Founders/Players/Regency
	Phase 1 - Week 4, 5	4/22/19 – 5/03/19	Members/Georgetown/Legacy
	Phase 1 - Week 6, 7	5/06/19 – 5/17/19	Woodlands/SeaSide South
	Phase 1 - Week 8, 9	5/20/19 – 6/07/19	Moss Hammock/Bridgewater/Reserve
<u>Phase 2</u>	Phase 2 - Week 1, 2	6/10/19 – 6/21/19	South of Polly Gully Bridge
	Phase 2 - Week 3	6/24/19 – 6/28/19	Founders/Players/Regency
	Phase 2 – Week 4, 5	7/01/19 – 7/12/19	Members/Georgetown/Legacy
	Phase 2 - Week 6, 7	7/15/19 – 7/26/19	Woodlands/SeaSide South
	Phase 2 - Week 8, 9	7/29/19 – 8/16/19	Moss Hammock/Bridgewater/Reserve
<u>Phase 3</u>	Phase 3 - Week 1, 2	8/19/19 – 8/30/19	South of Polly Gully Bridge
	Phase 3 - Week 3	9/02/19 – 9/06/19	Founders/Players/Regency
	Phase 3 - Week 4, 5	9/09/19 – 9/20/19	Members/Georgetown/Legacy
	Phase 3 - Week 6, 7	9/23/19 – 10/4/19	Woodlands/SeaSide South
	Phase 3 - Week 8, 9	10/7/19 – 10/25/19	Moss Hammock/Bridgewater/Reserve
<u>Phase 4</u>	Phase 4 - Week 1, 2	10/28/19 – 11/08/19	South of Polly Gully Bridge
	Phase 4 – Week 3	11/11/19 – 11/15/19	Founders/Players/Regency
	Phase 4 - Week 4	11/18/19 – 11/22/19	Members/Georgetown/Legacy
	Phase 4 - Week 5	11/25/19 – 11/29/19	Woodlands/SeaSide South
	Phase 4 – Week 6, 7	12/02/19 – 12/13/19	Moss Hammock/Bridgewater/Reserve

THIS SCHEDULE MAY BE REVISED, PLEASE CHECK THE POA WEBSITE FOR UPDATES.

www.stjamespoanc.org